



## Officer Decisions

### Chief Officer for Highways, Infrastructure Development and Waste - David Whitton

Summary of Matter or Issue Requiring Decision

**Bradley Barton Primary School and Nursery - Roof Improvements Project**

Decision Taken

Approved

Summary of Reason(s) for Decision Taken

[Please see link for the authorisation for Capital Budget Switch](#)

We are requesting the allocation of an additional £16,000 to the above project funded from savings on the Cullompton CC renew boilers and heating project.

The additional costs are as a result of an increased number of broken roof tiles requiring replacement - more than had originally been estimated as part of the re-roofing works and alterations to the Velux windows.

This extra £16,000 which will bring the total amount allocated to the project to £174,000

Summary of Alternatives or Options considered and rejected

None

Details of any conflict of interest and dispensation granted to the Officer taking the decision or by any Member of the Council in delegating responsibility for any specific express delegation

None

Contact for enquiries/further information

Chris Dyer

Decision Date

15 July 2016

A copy of this decision and any supporting documentation considered by the Officer taking this decision may also be made available or inspection by the public at the Council's Offices or posted upon payment of any copying and postage charges. Any member of the public wishing to take up either of these options is asked to please ring 01392 382888 or email: [members.services@devon.gov.uk](mailto:members.services@devon.gov.uk)