



Officer Decisions

Chief Officer for Highways, Infrastructure Development and Waste - David Whitton

Summary of Matter or Issue Requiring Decision

Barley Lane School – Upgrade Gas Mains

Decision Taken

Approved

Summary of Reason(s) for Decision Taken

[Please see link for the authorisation for Capital Budget switch](#)

We are requesting the allocation of an additional £11,000 to the above project, funded from savings on the Cullompton Community College Boiler and Heating project.

Following detailed investigation, the gas pipe route was identified as passing under the school. In order to comply with Building Regulations, this pipe has to be re-laid around the school exterior, extending the length of works and therefore the costs. This additional allocation will bring the total project value to £36,000.

Summary of Alternatives or Options considered and rejected

None

Details of any conflict of interest and dispensation granted to the Officer taking the decision or by any Member of the Council in delegating responsibility for any specific express delegation

None

Contact for enquiries/further information

Chris Dyer

Decision Date

15 July 2016

A copy of this decision and any supporting documentation considered by the Officer taking this decision may also be made available or inspection by the public at the Council's Offices or posted upon payment of any copying and postage charges. Any member of the public wishing to take up either of these options is asked to please ring 01392 382888 or email: members.services@devon.gov.uk