



Officer Decisions

Chief Officer for Highways, Infrastructure Development and Waste - David Whitton

Summary of Matter or Issue Requiring Decision

Bradley Barton Primary & Nursery School – Roof Improvements

Decision Taken

Approved

Summary of Reason(s) for Decision Taken

We are requesting the allocation of an additional £13,000 to the above project funded from savings on the Combe Martin Primary School Heating and External Refurbishment project. The additional costs are due to unforeseen asbestos removal works that were required to be undertaken due to the failure and replacement of the existing roof lights. This extra £13,000 will bring the total amount allocated to the project to £187,000. [Please see link for the authorisation for 'Capital Budget switch'](#)

Summary of Alternatives or Options considered and rejected

None

Details of any conflict of interest and dispensation granted to the Officer taking the decision or by any Member of the Council in delegating responsibility for any specific express delegation

None

Contact for enquiries/further information

Chris Dyer

Decision Date

15 September 2016

A copy of this decision and any supporting documentation considered by the Officer taking this

decision may also be made available or inspection by the public at the Council's Offices or posted upon payment of any copying and postage charges. Any member of the public wishing to take up either of these options is asked to please ring 01392 382888 or email: members.services@devon.gov.uk