

Officer Decisions

Director of Climate Change, Environment and Transport - Meg Booth

Summary of Matter or Issue Requiring Decision

Amendments to scheme approved on 29 July 2021 for Starcross Enhancement as follows:

- Not proceeding with the footway widening on The Strand, following an unsuccessful trial
- The footpath on New Road has been reduced to a minor extension of the existing path with new tactiles for the crossing point
- Relocation of the bus stop will not form part of the works

Decision Taken

Approved
In accordance with HATOC recommendation d), above changes were also accepted by Chair of HATOC (email confirming on 14/10/22) and Local Member (email confirming on 14/10/22).

Summary of Reason(s) for Decision Taken

Summary of Alternatives or Options considered and rejected

The Road Safety Audit could not identify any mitigation of the issues identified and so there were no alternative options that could reasonably address the concerns. If the scheme elements were retained, there is potential for collisions and in the case of the New Road footpath, potential for flooding.

Details of any conflict of interest and dispensation granted to the Officer taking the decision or by any Member of the Council in delegating responsibility for any specific express delegation

None.

Contact for enquiries/further information

Lloyd Orriel (lloyd.orriel@devon.gov.uk)

Decision Date

3 November 2022

A copy of this decision and any supporting documentation considered by the Officer taking this

decision may also be made available or inspection by the public at the Council's Offices or posted upon payment of any copying and postage charges. Any member of the public wishing to take up either of these options is asked to please ring 01392 382888 or email: members.services@devon.gov.uk