
Evidence 
Gathering

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

 Draft for 
Consultation

Preferred Options 
Consultation

Submission to SoS
Representation 

Period
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Evidence 
Gathering

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

 Draft for 
Consultation

Preferred Options 
Consultation

Submission to SoS
Representation 

Period
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Evidence 
Gathering

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

 Draft for 
Consultation

Preferred Options 
Consultation

Submission to SoS
Representation 

Period
Pre Examination in 

Public Meeting
Examination

Adopted

District LDF Type No Work Documents Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Load 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

East Devon Local Development Scheme LDS
Adopted March 

2007
Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted

East Devon
Statement of Community 
Involvement

SCI ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Evidence 
Gathering

Evidence 
Gathering

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Inspectors Report Adoption

East Devon Core Strategy DPD ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

East Devon Proposals Map (As required) DPD ?
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary

East Devon
East of Exeter PUA Joint Area Action 
Plan (with Exeter City)

DPD ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

East Devon Gypsy and Traveller DPD DPD ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Consultation on 

Alernative 
proposed sites

Consultation on 
Alernative 

proposed sites

Consultation on 
Alernative 

proposed sites

Document 
Preparation

Document 
Preparation

Document 
Preparation

Pre Examination in 
Public Meeting

Document 
Preparation

Document 
Preparation

Examination Inspectors Report
Document 

Preparation
Adoption

East Devon Site Specific Allocations and Policies DPD � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

East Devon Axminster Area Action Plan DPD � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

East Devon Science Park SPD SPD ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Adoption

East Devon
Planning Agreements and 
Obligations

SPD ➼➼➼ � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Adoption

East Devon Biodiversity SPD ➼➼ � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Adoption

East Devon Proposals Map (As required) PM
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary

East Devon Annual Monitoring Report AMR ➼ � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Submission to SoS

Exeter Local Development Scheme LDS
Adopted April 

2007
Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted

Exeter
Statement of Community 
Involvement

SCI LLD 100
Adopted 

December 2005
Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted Adopted

Exeter Core Strategy DPD LDD 201 ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Consideration of 

Response
Consideration of 

Response
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Submission to SoS

Representation 
Period

Representation 
Period

Representation 
Period

Pre Examination in 
Public Meeting

Document 
Preparation

Examination
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Inspectors Report

Document 
Preparation

Adoption

Exeter Exeter City  Area Action Plan DPD LDD 202 ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Representation 

Period
Representation 

Period
Pre Examination in 

Public Meeting
Document 

Preparation
Document 

Preparation
Examination

Document 
Preparation

Exeter East of of Exeter Area Action Plan DPD LDD 203 ➼➼➼ ➼➼➼ ➼➼➼ ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Submission to SoS
Representation 

Period
Representation 

Period
Representation 

Period
Pre Examination in 

Public Meeting
Document 

Preparation

Exeter
Exeter - Generic Development 
Control Policies

DPD LLD 204 � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Preferred Options 
Consultation

Preferred Options 
Consultation

Exeter Open Space, Sport and Recreation SPD LDD 300
Adopted 

September 2005
 Draft for 

Consultation
 Draft for 

Consultation

Exeter Residential Extensions SPD LDD 301 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Consideration of 

Response
Consideration of 

Response
Adoption

Exeter Affordable Housing SPD LDD 302 ➼➼➼➼➼➼➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Consideration of 

Response
Consideration of 

Response
Adoption

Exeter Trees in Relation to Development SPD LDD 303 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Consideration of 

Response
Consideration of 

Response
Adoption

Exeter Residential Design Guide SPD LDD 304 � � � � � � � � � � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation

Exeter Proposals Map (As required) PM ➼➼

Exeter Annual Monitoring Report AMR ➼

Mid Devon Local Development Scheme LDS
Adopted August   

2006

Mid Devon Core Strategy DPD ➼
Document 

Preparation
Examination Examination Inspectors Report

Document 
Preparation

Document 
Preparation

Adoption

Mid Devon
Statement of Community 
Involvement

SCI
Adopted 

February 2007
Inspectors Report Adoption

Mid Devon Exe Development Plan Document DPD ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Mid Devon Creedy /Taw Development Plan DPD ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Mid Devon Culm Development Plan Document DPD ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Mid Devon Development Control Policies DPD � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Preferred Options 

Consultation

Mid Devon
Provision and funding of open space 
SPG

SPG Adopted 2000 ??

Mid Devon Agriculture Workers Dwelling SPG SPG
Adopted 1990's 

??

Mid Devon Meeting Housing Needs SPD SPD
Adopted 

February 2007
Document 

Preparation
Adoption

Mid Devon Air Quality Action SPD ➼
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Mid Devon Mid Devon Design Guide SPD SPD ➼
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Mid Devon
Development Guides for allocated 
sites SPD

SPD ➼➼➼ 
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary
To be produced as 

necessary

Mid Devon Open Space SPD SPD ➼➼ � � � � � � � �
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Mid Devon Climate Change SPD ➼➼ � � � � � � � � � � � �
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Local Development Framework Timetable (Text 
highlighed in 'blue' indicates specific involvement 
between April 2007 and March 2008)

Anticipated 2007 2008 2009

1 05/06/2007



Adopted

District LDF Type No Work Documents Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Load 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

Anticipated 2007 2008 2009

Mid Devon Proposals Map (As required) PM ➼➼

Mid Devon Annual Monitoring Report AMR ➼

North Devon Local Development Scheme LDS
Adopted April 

2007

North Devon 
Statement of Community 
Involvement

SCI
Adopted August   

2006

North Devon Core Strategy DPD DPD 1 ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Document 

Preparation
Examination Examination

North Devon Barnstaple Action Area Plan DPD DPD 2 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

North Devon 
Rural Areas Affordable Housing 
Action Plan

DPD DPD 3 ➼ � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

North Devon 
Education Contibutions Code of 
Practice

SPD
Adopted 

February 2007

North Devon 
Development Brief for Anchorwood 
Bank and Seven Brethren, 
Barnstaple

SPD SPD 0
Adopted May 

2007
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Development Brief for Queen Street 
/ Bear Street, Barnstaple

SPD SPD 1
Adopted May 

2007
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Code of practice on Developer 
Contributions

SPD SPD 2
Adopted May 

2007
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon Barnstaple Design Guide SPD SPD 3 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Guidance of refuse storage for new 
residential developments

SPD SPD 4 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Development Brief for land east of 
Parsonage Lane, South Molton

SPD SPD 5 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Guidance on Mico-Renewable 
Energy Generation in New 
Developments

SPD SPD 6 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Guidance on Agricultural Workers' 
Dwellings

SPD SPD 7 ➼➼ � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon Affordable Housing Code of Practice SPD SPD 8 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Development Brief for Mill Road 
Area, Barnstaple

SPD SPD 9 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Development Brief for Seven 
Brethern, Barnstaple

SPD SPD 10 ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Public Open Space, Sport and 
Recreation Code of Practice

SPD SPD 11 ➼➼ � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Guidance on Sustainable Design and 
Construction

SPD SPD 12 ➼ � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon 
Development Brief for Abbey Road 
Area, Barnstaple

SPD SPD 13 ➼ � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

North Devon Annual Monitoring Report AMR ➼ � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Submission to SoS � � �

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

North Devon Proposals Map (As required) PM ➼➼

Plymouth Local Development Scheme LDS
Adopted August   

2007

Plymouth 
Statement of Community 
Involvement

SCI
Adopted 24 July 

2006

Plymouth 
Statement of Community 
Involvement First Review

SCI Profile 1
Preferred Options 

Consultation
Representation 

Period
Representation 

Period
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Plymouth Core Strategy DPD Profile 2 Adopted ?? Examination Examination Inspectors Report Adoption

Plymouth 
Sustainable Neighbourhoods 
includiing Key Site Allocations

DPD Profile 4 ➼
Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
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Consultation

Document 
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Document 
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Consultation
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Document 
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Document 
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Document 
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Document 
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Submission to SoS
Representation 

Period

Plymouth Waste DPD DPD Profile 5 ➼
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Document 
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Document 
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Document 
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Submission to SoS
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Examination
Document 
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Document 
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Document 
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Document 
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Adoption

Plymouth 
East Corridor - Opportunity Area 
North Plymstock and Minerals - 
Action Area Plan

AAP Profile 6 ➼
Document 

Preparation
Examination Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Plymouth 
Waterfront Regeneration Area 
Devonport - Action Area Plan

AAP Profile 8 ➼
Representation 
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Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report
Document 

Preparation
Document 

Preparation
Adoption

Plymouth 
Waterfront Regeneration Area Milbay 
/ Stonehouse - Action Area Plan

AAP Profile 9 ➼
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Public Meeting
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Examination

Document 
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Document 
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Document 
Preparation

Inspectors Report
Document 
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Document 
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Adoption

Plymouth 
Norther Corridor - Area Based 
Initiatives Derriford / Seaton - Action 
Area Plan

AAP Profile 10
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Plymouth 
Waterfront Regeneration Area 
Central Park - Action Area Plan
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Preparation
Document 

Preparation
Document 

Preparation
Submission to SoS
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Pre Examination in 
Public Meeting
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Examination
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Preparation
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Preparation

Plymouth 
Waterfront Regeneration Area City 
Centre / University - Action Area 
Plan

AAP Profile 12 ➼
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Plymouth 
Waterfront Regeneration Area East 
End  - Action Area Plan
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Waterfront Regeneration Area Hoe - 
Action Area Plan

AAP Profile 14
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Preferred Options 

Consultation
Preferred Options 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Submission to SoS

Representation 
Period

Representation 
Period

Representation 
Period

Plymouth 
Waterfront Regeneration Area Sutton 
Harbour - Action Area Plan
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Plymouth Proposals Map (As required) PM Profile 19
To be produced as 
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Plymouth 
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Environmental Assessment 

SEA Profile 20
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Process
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Process

As required for 
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Process

As required for 
each part of LDF 
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Plymouth Annual Monitoring Report AMR Profile 21 ➼ � � �
Document 
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Document 
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Document 
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Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Plymouth Development Guidelines SPD SPD Profile 22 � � � � � � � � � �
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Plymouth Coastal Planning SPD SPD Profile 23 � � � � � � � � � �
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Plymouth Shopping Centres SPD SPD Profile 24 � � � � � � � � � � � � � � � � � � � � � �
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 Draft for 
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South Hams Local Development Scheme LDS
Adopted April  

2007

South Hams
Statement of Community 
Involvement

SCI
Adopted June 

2006

South Hams Core Strategy DPD
Adopted 

December 2006

South Hams
Sherford Area Action Plan and 
supporting SPD

DPD ➼ Examination Examination
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

South Hams Plymouth Urban Fringe DPD DPD ➼➼
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Consideration of 

Response
Consideration of 

Response
Consideration of 
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Preparation
Document 

Preparation
Inspectors Report
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South Hams Affordable Housing DPD DPD ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 
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Consultation
Consideration of 

Response
Consideration of 

Response
Consideration of 
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Pre Examination in 

Public Meeting
Document 
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Examination
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Document 
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Document 
Preparation
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Document 
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South Hams Core Policies DPD ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Preferred Options 

Consultation
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Consideration of 
Response

Consideration of 
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Consideration of 
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Pre Examination in 
Public Meeting

Document 
Preparation

Document 
Preparation

Examination
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Inspectors Report

Document 
Preparation

Adoption

South Hams Totnes DPD DPD ➼➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Preferred Options 

Consultation
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Submission to SoS

Consideration of 
Response

Consideration of 
Response

Consideration of 
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Pre Examination in 
Public Meeting

Document 
Preparation

Examination
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Inspectors Report

Document 
Preparation

Adoption

South Hams Rural Area DPD DPD ➼➼ � � � � � �

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Submission to SoS
Consideration of 

Response
Consideration of 

Response
Consideration of 
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Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report
Document 

Preparation
Document 

Preparation
Adoption

South Hams Dartmouth DPD DPD ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 
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Preparation
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Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 
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Document 
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Document 
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South Hams Kingsbridge DPD DPD ➼
Document 
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Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 
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South Hams
Open Space, Sport and Recreation 
SPD

SPD
Adopted June 

2006

South Hams Affordable Housing SPD SPD ➼➼ �
Document 
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Document 
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Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 
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 Draft for 

Consultation
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Consideration of 
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South Hams Planning Obligations SPD SPD ➼➼ � � �
Document 
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Preparation
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South Hams Landscape and Wildlife SPD SPD � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � �
Document 

Preparation
Document 

Preparation

South Hams Annual Monitoring Report AMR ➼

South Hams Proposals Map (As required) PM ➼➼

Teignbridge Local Development Scheme LDS
Adopted April 

2007

Teignbridge 
Statement of Community 
Involvement

SCI
Adopted 

December 2006

Teignbridge 
Statement of Communty 
Involvement - Revision

SCI � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � �

Teignbridge Core Strategy DPD ➼➼
Consideration of 

Response
Consideration of 

Response
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Pre Examination in 

Public Meeting
Document 

Preparation
Examination Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Teignbridge Core Strategy - Revison DPD ?? � � � � � � � � � � � � � � � �
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Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
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Document 
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Document 
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Teignbridge 
Newton Abbot Sub Regional Centre 
Action Area Plan
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Document 
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Examination Examination
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Adoption

Teignbridge Trees and Development SPD
Adopter October 
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Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

 Draft for 
Consultation

 Draft for 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Adoption

Teignbridge Annual Monitoring Report AMR ➼

Teignbridge Proposals Map (As required) PM ➼➼

Torbay Local Development Scheme LDS
Adopted April 

2007

Torbay 
Statement of Community 
Involvement

SCI LDD0
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay Core Strategy DPD LDD1 ➼ Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay Torquay Harbour Area Action Plan DPD LDD2 ➼ Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay Site Specific Policies and Proposals DPD LDD3 ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay 
Generic Development Control 
Policies

DPD LDD4 ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Preferred Options 
Consultation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption
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Adopted

District LDF Type No Work Documents Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Load 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

Anticipated 2007 2008 2009

Torbay Planning Contibutions SPD LDD5 ➼ Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay Urban Design Strategy SPD LDD6 ➼ Submission to SoS
Consideration of 

Response
Consideration of 

Response
Pre Examination in 

Public Meeting
Examination Inspectors Report Adoption

Torbay Greenspace Strategy SPD LDD7 ➼ Inspectors Report Adoption

Torbay Great Parks Painton - Planning Brief SPD LDD8 Submission to SoS
Document 

Preparation
Document 

Preparation
Adoption

Torbay 
Yelberton Road, Paignton - Planning 
Brief

SPD LDD9 Submission to SoS
Document 

Preparation
Document 

Preparation
Adoption

Torbay Annual Monitoring Report AMR ➼

Torbay Proposals Map (As required) PM ➼

Torridge Local Development Scheme LDS
Adopted April 

2007

Torridge 
Moreton Campus, Grenville College, 
Bideford Development Brief

SPD BID 5
Adopted May 

2006

Torridge 
East the Water, Alverdiscott Road, 
Bideford Development Brief

SPD Bid 10(1)
Adopterd July 

2006

Torridge 
Statement of Community 
Involvement

SCI
Adopted 

February 2007

Torrige
Statement of Community 
Involvement Revison

SCI � � �

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torridge Core Strategy DPD ➼➼➼ 
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Representation 

Period
Document 

Preparation
Document 

Preparation
Document 

Preparation

Torridge Development Control Policies DPD � � �

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torrigdge Proposal Map DPD � � �

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torridge Site Allocations DPD � � �

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torridge 
Agricultural Workers Dwellings and 
Occupancy Conditions

SPD ➼ � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Torridge Appledore Area Design Framework SPD ????

Torridge Northam Area Design Framework SPD ????

Torridge 
Westward Ho Area Design 
Framework

SPD ????

Torridge Winkleigh Airfield Development Brief SPD ➼➼ � � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

Torridge Design and Layout Guidance SPD � � � � � � � � � � �
Document 

Preparation
Document 

Preparation

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torridge 
Infrastructure Provision in New 
Development and Codes of Practice

SPD � � � � � � � � � � �
Document 

Preparation
Document 

Preparation

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Torridge Bideford Design Guidance SPD ????

Torridge Annual Monitoring Report AMR

Torridge Proposals Map (As required) PM

West Devon Local Development Scheme LDS
Draft Revisonl 
Febraury 2007

West Devon 
Statement of Community 
Involvement

SCI
Adopted 

November 2006

West Devon Core Strategy DPD ➼➼➼ 
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation

Preferred Options 
Consultation 

(Revised) 

Representation 
Period

Representation 
Period

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Representation 

Period
Representation 

Period
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report
Document 

Preparation
Adoption

West Devon Site Allocations DPD DPD ➼➼➼ 
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Preferred Options 
Consultation

Representation 
Period

Representation 
Period

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

West Devon Core Development Control Policies DPD ➼➼➼ 
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

West Devon Reuse of Rural Buildings SPD
Adopted March 

2006

West Devon Sustainable Development SPD SPD ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
 Draft for 

Consultation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Document 

Preparation
Adoption

West Devon 
Infrastructure and Community 
Facilities arising from New 
Development

SPD ➼
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Representation 

Period
Document 

Preparation
Document 

Preparation
Adoption

West Devon 
Design and Distictiveness in West 
Devon SPD

SPD ➼➼ � �
Document 

Preparation
Document 

Preparation
Document 

Preparation
 Draft for 

Consultation
Representation 

Period
Document 

Preparation
Document 

Preparation
Adoption

West Devon Rural Diversification SPD SPD � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � �

West Devon Annual Monitoring Report AMR ➼

West Devon Proposals Map (As required) PM ➼➼

Dartmoor Local Development Scheme LDS
Adopted April 

2007

Dartmoor 
Statement of Community 
Involvement

SCI
Adopted January 

2007
Adoption
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Adopted

District LDF Type No Work Documents Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Load 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2007 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

Anticipated 2007 2008 2009

Dartmoor 
Statement of Community 
Involvement - Review

SCI � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � � �

Dartmoor Core Strategy DPD ➼➼
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Consideration of 

Response
Submission to SoS

Representation 
Period

Representation 
Period

Document 
Preparation

Document 
Preparation

Pre Examination in 
Public Meeting

Document 
Preparation

Examination
Document 

Preparation
Document 

Preparation
Inspectors Report

Document 
Preparation

Document 
Preparation

Adoption

Dartmoor 
Generic Development Control  & Site 
Specific Policies

DPD
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Submission to SoS
Representation 

Period
Representation 

Period
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report
Document 

Preparation

Dartmoor Minerals and Waste DPD DPD � � � � �
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Submission to SoS
Representation 

Period
Representation 

Period
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report
Document 

Preparation

Dartmoor Design Guidance SPD SPD
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Document 
Preparation

Document 
Preparation

 Draft for 
Consultation

Representation 
Period

Representation 
Period

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Adoption

Dartmoor Annual Monitoring Report AMR

Dartmoor Proposals Map (As required) PM

Devon County CouncilLocal Development Scheme LDS
Adopted April 

2007

Devon County 
Council

Minerals and Waste Development 
Plan Scheme

DPD
Adopted March 

2007

Devon County 
Council

Statement of Communty 
Involvement

SCI ➼
Document 

Preparation
Submission to SoS

Document 
Preparation

Document 
Preparation

Pre Examination in 
Public Meeting

Examination
Document 

Preparation
Inspectors Report Adoption

Devon County 
Council

Minerals Core Strategy DPD ➼➼➼ 
Document 

Preparation
Publication of 

Scoping Report
Document 

Preparation
Document 

Preparation

Issues/ 
Options 

Consultation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Inspectors Report Adoption

Devon County 
Council

Minerals Development Control 
Policies and Site Proposals

DPD � � � � � � � � � � � �
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Publication of 
Scoping Report

Document 
Preparation

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Submission to SoS

Devon County 
Council

Bovey Basin Area Action Plan DPD ➼➼➼ � � � � � � �
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Publication of 
Scoping Report

Document 
Preparation

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation
Document 

Preparation
Document 

Preparation
Pre Examination in 

Public Meeting
Document 

Preparation
Examination

Devon County 
Council

Waste Core Strategy DPD ➼➼➼ � � � � �
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Publication of 
Scoping Report

Document 
Preparation

Document 
Preparation

Issues/ 
Options 

Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS
Document 

Preparation

Devon County 
Council

Waste Development Control Policies 
and Site Proposals

DPD � � � � � � � � � � � � � � � � � � � � � � � � � �
Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Evidence 
Gathering

Publication of 
Scoping Report

Document 
Preparation

Document 
Preparation

Devon County 
Council

Waste Audits and Infrastructure SPD ➼➼➼ � � � � �
Evidence 
Gathering

Evidence 
Gathering

Publication of 
Scoping Report

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Preferred Options 
Consultation

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Adoption

Devon County 
Council

Annual Monitoring Report AMR ➼

Devon County 
Council

Propasal Map PM ➼➼ 
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Inspectors Report Adoption

Nov Dec

2009 2009

Pre Examination in 
Public Meeting

Document 
Preparation

Pre Examination in 
Public Meeting

Document 
Preparation

Preferred Options 
Consultation

Preferred Options 
Consultation

Preferred Options 
Consultation

Preferred Options 
Consultation

Document 
Preparation

Document 
Preparation

Examination
Document 

Preparation

Consideration of 
Response

Consideration of 
Response

 Draft for 
Consultation

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

To be produced as 
necessary

To be produced as 
necessary

6 05/06/2007



Nov Dec

2009 2009

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Submission to SoS

Document 
Preparation

Submission to SoS

Representation 
Period

Representation 
Period

Document 
Preparation

Inspectors Report

Document 
Preparation

Adoption

Document 
Preparation

Inspectors Report

Representation 
Period

Document 
Preparation

Representation 
Period

Document 
Preparation
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Nov Dec

2009 2009

To be produced as 
necessary

To be produced as 
necessary

As required for 
each part of LDF 

Process

As required for 
each part of LDF 

Process

 Publish AMR Submission to SoS

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Consideration of 
Response

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

� �

Issues/ 
Options 

Consultation

Document 
Preparation

Inspectors Report Adoption

Document 
Preparation

Document 
Preparation
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Nov Dec

2009 2009

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Document 
Preparation

Document 
Preparation

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Subject to 
resource issues 
being clarified

Document 
Preparation

Pre Examination in 
Public Meeting

� �
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Nov Dec

2009 2009

� �

Adoption

Adoption

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Document 
Preparation

Pre Examination in 
Public Meeting

Issues/ 
Options 

Consultation

Document 
Preparation
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